

Chapter 8.6

Sizing ERP Implementation Projects: An Activity-Based Approach

Guy Janssens

Open University Netherland, The Netherlands

Rob Kusters

Open University Netherland, The Netherlands & Eindhoven University of Technology, The Netherlands

Fred Heemstra

Open University Netherland, The Netherlands & KWD Result Management, The Netherlands

ABSTRACT

ERP implementation projects affect large parts of an implementing organization and lead to changes in the way an organization performs its tasks. The costs needed for the effort to implement these systems are hard to estimate. Research indicates that the size of an ERP project can be a useful measurement for predicting the effort required to complete an ERP implementation project. However, such a metric does not yet exist. Therefore research should be carried out to find a set of variables which can define the size of an ERP project. This paper describes a first step in such a project. It shows 21 logical clusters of ERP implementation project activities based on 405 ERP implementation project activities retrieved from literature. Logical clusters of ERP project activities can be used in further research to find variables for defining the size of an ERP project.

INTRODUCTION

Globalization has put pressure on organizations to perform as efficiently and effectively as possible in order to compete in the market. Structuring their internal processes and making them most efficient by integrated information systems is very important for that reason. In the 1990s, organizations started implementing ERP systems in order to replace their legacy systems and improve their business processes. This change is still being implemented. ERP is a key ingredient for gaining competitive advantage, streamlining operations, and having “lean” manufacturing (Mabert, Soni, & Venkataramanan, 2003). A study of Hendricks indicates that research shows some evidence of improvements in profitability after implementing ERP systems (Hendricks, Singhal, & Stratman, 2006). Forecasters predict a growth in the ERP market.

Several researchers also indicate that much research is still being carried out in this area (Møller, Kræmmergaard, & Rikhardsson, 2004; Botta-Genoulaz, Millet, & Grabot, 2005). Although the research area is rather clearly defined, many topics still have to be researched and the usefulness of results for actual projects has to be designed.

ERP projects are large and risky projects for organizations, because they affect great parts of the implementing organization and lead to changes in the way the organization performs its tasks. The costs needed for the effort to implement these systems are usually very high and also very hard to estimate. Many cases are documented where the actual required time and costs exceeded the budget, that is to say the estimated costs, many times. There are even cases where ERP implementation projects led to bankruptcy (Holland & Light, 1999; Scott, 1999). Francalanci states that software costs only represent a fraction of the overall cost of ERP projects within the total costs of the implementation project, that is to say, less than 10% over a 5-year period (Francalanci, 2001). In addition, Willis states that consultants alone can cost as much as or more than five times the cost of the software (Willis, Willis-Brown, & McMillan, 2001). This is confirmed by von Arb, who indicates that consultancy costs can be 2 to 4 times as much as software license costs (Arb, 1997). This indicates that the effort required for implementing an ERP system largely consists of effort-related costs. Von Arb also argues that license and hardware costs are fairly constant and predictable and that only a focus on reducing these effort-related costs is realistic. The conclusion is legitimate that the total effort is the most important and difficult factor to estimate in an ERP implementation project. Therefore, the main research of the authors only focuses on the estimation of the total effort required for implementing an ERP system.

In every project there is a great uncertainty at the start, while at the end there is only a minor

uncertainty (Meredith & Mantel, 2003). In the planning phase, the most important decisions are made that will affect the future of the organization as a whole. As described earlier, a failure to implement an ERP system can seriously affect the health of an organization and even lead to bankruptcy. This means that it would be of great help if a method would exist that could predict the effort required for implementing the ERP system within reasonable boundaries. The method should not be too complex and should be quick. Its outcomes should support the rough estimation of the project and serve as a starting point for the detailed planning in the set-up phase of the project phase and for the first allocation of the resources. Moreover, if conditions greatly change during a project, the method could be used to estimate the consequences for the remaining effort required for implementing the ERP system.

The aim of this article is to answer which activities exist in ERP projects according to literature and how these can be clustered as a basis for defining the size of an ERP project.

In the article, the approach and main goal of our research will first be described, followed by a literature review on ERP project activities. After that, we will present the clustering approach and results followed by conclusions and discussion.

RESEARCH APPROACH

When examining more or less successful methods for predicting software development effort, it is to be expected that with regard to implementing ERP systems, it will also be possible to find measurements for predicting implementation efforts.

However, Stensrud (2001) already indicated that although many effort prediction systems exist, none, unfortunately, have been specifically devised for ERP projects. Heemstra and Kusters (2005) collected candidate cost driver variables from literature and asked experts in two major companies what they thought about the relevance

22 more pages are available in the full version of this document, which may be purchased using the "Add to Cart" button on the publisher's webpage:

www.igi-global.com/chapter/sizing-erp-implementation-projects/48648

Related Content

What is SAP Business Blueprint?

Hossana H. Abera (2009). *Handbook of Research on Enterprise Systems* (pp. 19-31).

www.irma-international.org/chapter/sap-business-blueprint/20269

Effects of Reciprocal Investments and Relational Interaction in Deploying RFID Supply Chain Systems

Rebecca Angeles (2012). *Enterprise Information Systems and Advancing Business Solutions: Emerging Models* (pp. 153-176).

www.irma-international.org/chapter/effects-reciprocal-investments-relational-interaction/66574

Predictors of Perceived Learning Outcomes, Satisfaction, and Continued Use Intention in SAP ERP-Enabled Courses

Yu Zhao, Kakoli Bandyopadhyay and Cynthia Barnes (2020). *International Journal of Enterprise Information Systems* (pp. 54-72).

www.irma-international.org/article/predictors-of-perceived-learning-outcomes-satisfaction-and-continued-use-intention-in-sap-erp-enabled-courses/249719

Internet of Things (IoT) Interoperability Success Criteria

Hany Abdelghaffar and Mohamed Abousteit (2021). *International Journal of Enterprise Information Systems* (pp. 85-105).

www.irma-international.org/article/internet-of-things-iot-interoperability-success-criteria/268364

Analyzing Different Strategies to Enterprise System Adoption: Reengineering-Led vs. Quick-Deployment

Sue Newell, Jay G. Coopride, Gary David, Linda F. Edelman and Traci A. Logan (2005). *International Journal of Enterprise Information Systems* (pp. 1-16).

www.irma-international.org/article/analyzing-different-strategies-enterprise-system/2078